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TOWN OF NEWINGTON 
2020 OPT 

TOWN HALL RENOVATIONS PROJECT BUILDING COMMITTEE 

SPECIAL MEETING MINUTES 
To;  cArk 

September 30, 2020 

Zoom Event 

I. Call to Order — Chairperson Joe Harpie called the meeting to order at 5:01 PM. 

II. Roll Call — Members present (via Zoom): Joe Harpie, Chairperson; Gail Budrejko, Chris 

Miner, Rod Mortensen, Ed Murtha, and Don Woods. Others participating: Frank 

Tomcak, Downes Construction Company; Tom Arcari (participated after 5:50 PM) and 

Chris O'Neill, Quisenberry Arcari + Malik Architecture; Mark Schweitzer, Colliers 

International; Paul Boutot, Chief Information Officer; James Krupienski, Town Clerk; 

and Jeff Baron, Director of Administrative Services. 

III. Approval of Prior Meeting Minutes —Mr. Mortensen made a motion that the minutes of 

the September 2, 2020 meeting be approved as written. A second to the motion was made 

by Mr. Murtha. The motion then passed by a vote of 6 YES to 0 NO. 

IV. Public Participation —None. 

V. Project Update — Presented by Mr. Tomcak. He began by presenting a financial summary 

of the project. It showed approved change order requests totaling $943,080.19. If the 

Change Order Proposals (COPs) he is requesting action on this evening, along with the 

other approximate cost COPs, are approved, he shows the Construction Manager's 

remaining contingency will be $251,048.75, and the remaining Owner's Contingency to 

be $39,185.23. The Total Project Budget is $30,473,764.08. Mr. Harpie asked if the 

combined contingency amount was over $290,000? Mr. Tomcak replied that it was. 

Mr. Tomcak then presented his schedule update. These items included work 

completed, work in progress, work to start, and other critical items/milestones. Work 

completed included the gymnasium floor finishing (seal coats and line striping); the 

gymnasium bleachers (some trim pieces are back ordered, and one motor needs to be 

replaced); the gymnasium divider; the Parks and Recreation kitchen turnover; Phase 2 

abatement (a report was received from EnviroMed that states that all asbestos containing 

materials have been removed); Phase 2 clean demolition of the interior; and installation 

of scaffold walkway protection on the west side of the new Town Hall (to provide 

protection for pedestrians during demolition of the old Town Hall. Mr. Harpie asked 

about the gymnasium bleachers, is this a permanent solution as requested by the Town 

Manager? Mr. Tomcak replied that this addressed the clearance issues, and they were 

permanent modifications. Mr. Harpie added that the Fire Marshal had inspected also. 

Ms. Budrejko asked about the Americans with Disabilities Act issues with the 
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gymnasium divider. Mr. Tomcak responded that he hoped they would not add anything to 
the cost of the project, that it will just be a hardware adjustment to the top of the door. He 
is hoping it is a simple adjustment. Mr. Miner asked about the seating loss on the 
bleachers. Mr. O'Neill responded that overall it was 34 total spots. 

Work in progress consists of working through the balance of the punch list items; 
approved change order work (he is waiting for material on a couple of items); and the 
gymnasium wall padding and floor base (work took place on a Sunday to complete this). 

Work to start includes the stair 2 rubber (most of the material is now on site, the 
rest is at the local vendor's shop); hydro-seeding and plantings for Phase 1 (this started 
September 29th); and Phase 2 building demolition (heavy demolition is to start shortly; 
participation from The Metropolitan District and EverSource is needed). 

Under other critical items and milestones, Mr. Tomcak stated that these included 
expediting the building demolition (they have been working weekends to get back on 
track and to keep the project on schedule); and the balance of Phase 2 activities (sitework, 
concrete, masonry, paving and landscaping). Mr. Miner asked if the demolition 
subcontractor's contract included premium time? Mr. Tomcak replied that premium time 
was not within their contract. He expected that this would be paid out of the Construction 
Manager's contingency. 

Mr. Tomcak then presented the nine COPs he was requesting action on at this 
meeting. These are #249, standby power for Newington Community Television, for 
$3,842.01; COP # 286, remove and replace locksets at department entries (this is for the 
key override feature, at 21 locations), for $8,892.07; COP #288, added gymnasium scope 
(bleacher modifications, additional plywood protection over the floor, and power for the 
shot clocks) offset by a credit for gymnasium equipment, for $2,386.09; COP #292, 
exterior camera/Wireless Access Point adjustments (there is new stone around the 
building; some allowances are built into this amount), for $21,559.00; COP #301, the 
building commemorative bronze plaque, for $2,583.00; COP #309, reconcile trade 
contractors (most of this is from the plumbing subcontractor), a credit of ($56,880.00); 
COP #311, remove and replace a condenser piped to a new location (a condenser and a 
new line set), for $19,003.15; COP #317, provide alternate thresholds for the gymnasium; 
(this is coming out of the Construction Manager's contingency, with no change to the 
GMP); and COP #319, additional scoreboard controller, for $1,254.00. The total of all 
these COPs is $2,640.66. 

Mr. Woods asked about the plaque in COP #301. What is on it? Mr. Harpie 
responded that the Town Manager and all current member's names are on it. Mr. Woods 
also asked about the stone mentioned with COP #292. When was it damaged, and what 
will happen as the building ages, will stone need to be replaced? Mr. Tomcak replied that 
this was from moving cameras, it was not a stone quality issue. Mr. Miner asked if Mr. 
Schweitzer was tracking the Errors and Omissions COPs. Mr. Schweitzer said that he 
was. Mr. Miner asked if the condenser was part of the police department? Mr.Tomcak 
responded that it was intended for the data room that serves the police department. The 
condenser will sit outside the police station. Mr. Miner rhetorically asked if it should be 
part of the project or a life cycle replacement. Ms. Budrejko asked about COP #292. The 
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COP distributed to the Committee has a description that says "out of scope". Were they 
in the wrong place? Mr. Tomcak responded that the camera locations were adjusted based 
on the Town's needs. Mr. Boutot added that the outside wireless access points and 
camera locations were provided by staff The Architect hired D'Agostino and Associates, 
who evidently did not review the elevation drawings. The heights were off, some were 
blocked, some were in the wrong location. He believes that Mr. Schweitzer is tracking 
this. 

Ms. Budrejko noted that a design of the plaque was included in the package of 
COPs given to the Committee. There were a lot of iterations of the Building Committee. 
Members who were more heavily included previously should be recognized as well. Mr. 
Harpie replied that he is looking at a smaller plaque for other Building Committee 
members. Mr. Murtha asked about hydroseeding. Is there irrigation for this area? Mr. 
Tomcak responded that there was not any sprinkler system there. Mr. Harpie added that 
if funds are left over the Building Committee should consider something. He deferred to 
Mr. Woods. Mr. Woods stated that although the area can be maintained manually it is a 
necessary part of the project, in his opinion. Mr. Miner then stated that Parks and 
Recreation has been tasked with providing an estimate for an irrigation system. The time 
to install it was when the lawn area is growing. He felt that it would be nice to tie in the 
library, too. Mr. Boutot spoke to Mr. Miner's comments on the condenser. The original 
unit for the police department was installed by the Town a number of years ago in a crawl 
space. It was identified early on that it had to be relocated and replaced. It could not be 
saved. The dispatch area design originally called for 6 tons of cooling. The unit was value 
engineered down to 3-1/2 tons. This unit provided supplemental cooling. Mr. Murtha 
asked about age for these units. Mr. Boutot responded that the unit was probably installed 
about a year after the police department was constructed. Split system units normally 
have a fifteen-year life span. Mr. Miner asked if it made sense to include this in the 
Capital Improvement Plan, as he felt that it had nothing to do with this project. Mr. 
Boutot stated that this could certainly be discussed with the Town Manager. The police 
department building still has heating and cooling needs. Other spaces may have HVAC 
(heating, ventilating, and air conditioning) needs. Mr. Miner asked what the scope of the 
contract was. Mr. Harpie told him that it was not in the original scope, but that it was 
worn out. Mr. O'Neill stated that he had spoken with Tom Arcari on this earlier. The 
original plan was that this would be a Capital Improvement Plan project that former 
Facilities Director Dave Langdon would take on. 

Mr. Tomcak then discussed the order of magnitude/pending revisions. These 
included COP #s 251, 266, 300, 302, 307, 308, 312, 313, 315, and 318. The latter, #318, 
is to add a storm line along the north side that will allow demolition to proceed on 
schedule. Mr. Tomcak was asked about COP #266, for flagpole installations. Was this a 
typical flagpole installation? He stated that extra engineering was needed to achieve the 
5% angle. Mr. Murtha asked if the flags would be lit. Mr. Tomcak replied that both flags 
would be lit. Mr. Harpie asked about the term "re-work" in the description of COP #318. 
Mr. Tomcak admitted that was the wrong term to use. Mr. Murtha asked about the size 
and type of line. Mr. Tomcak replied that this was just a random order of magnitude at 
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this time, there were no specifics on this yet. Mr. Murtha asked him to respond back to 

the Committee with that information when it was known. Mr. Miner asked if the main 

issue on the storm drain was to add a line? Mr. Tomcak replied that it was. Mr. Miner 
then asked if this allowed them to start demolition before the rest of the work was 
installed and also remove overflows? Mr. Tomcak responded that that was correct. Mr. 
Harpie asked if there was a temporary system now? Mr. Tomcak replied that there was a 
temporary system in the old boiler room. Mr. Harpie asked about COP #300, the 
refrigeration in Human Services. Mr. Tomcak stated that they didn't anticipate the 
refrigerators that Human Services put in the room. Councilor Budrejko asked about COP 
#315, to remove/replace a cracked condensate tank. Was this the cause of the water in the 
basement? Mr. Tomcak responded that it was. Ms. Budrejko asked: if it was cracked, 
whose fault that was. Mr. Tomcak responded that it was damaged after it was installed. 
Mr. Boutot felt that this statement presumes that it was cracked by someone in Town 
Hall. There has been no storage and limited usage allowed of the basement. Mr. Tomcak 
stated that he did not know how the damage occurred. It was not cracked when it was 
installed. Mr. Tomcak informed the Committee that heat would be needed for the 
stairwell on the east side of the old Town Hall (the section that is not being demolished), 
and lighting also. Temporary lights are being installed. They are being fed from the old 
Town Hall. 

Mr. Tomcak then presented the photos of the project that he had taken. There 
were 16 of them. The first showed the finished product of the Grand Hall, Custodial staff 
had placed a sealer on the floor, which looked good. The second showed the Parks and 
Recreation kitchen finished product. The inspection was done for this area. There were 
no issues. The third showed the Parks and Recreation kitchen looking the other way. The 
fourth showed the gymnasium, with a shiny new floor and bleachers. Final cleaning in 
the gym took place earlier in the day today. The fifth showed another angle of the 
gymnasium, showing the bleachers. The sixth showed the west side of the gymnasium. 
The seventh showed some demolition around the old Town Hall. The windows are out of 
the old gymnasium to allow for PCB caulk removal. The eighth showed the scaffold 
protection walkway on the west side of the building. The ninth showed the old Town Hall 
lobby. The tenth showed the walkway on the west side of the old Town Hall. The 
eleventh showed the surgical type of demolition needed to separate the old Town Hall 
from the police department. The twelfth photo showed the gutted old building. The 
thirteenth showed the roof and the type of surgical cut needed to separate the two 
buildings. The fourteenth showed the old Town Hall chimney. The demolition contractor 
will use a lift to take it out. He will remove a good part of it by hand. The fifteenth 
shows rubble inside the old gymnasium and demolition inside the building. The sixteenth 
and final photo shows the walkway down the west side. Mr. Harpie asked about the time 
capsule from the old Town Hall lobby. Mr. Krupienski told him that it was currently 
stored in the Town Clerk's vault. Councilor Budrejko asked if there would be full staff 
on Election Day? Mr. Tomcak said that elections at the old Town Hall did not affect their 
activities. 
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Mr. Tomcak said there were no new rejected COPs. The total project is roughly 

88% completed as a whole. This concluded Mr. Tomcak's presentation. 

VI. Consider and Take Action on Change Order Requests— Mr. Mortensen made a motion 

that the Committee accept the nine change order proposals presented at this meeting for 

review and approval, the COPs (#s 249, 286, 288, 292, 301, 309, 311, 317, and 319) 

totaling an amount of $2,640.66. A second to the motion was made by Mr. Murtha. There 

was no further discussion. The motion passed by a vote of 6 YES to 0 NO. 

VII. Consider and Take Action on Fund Transfers — Mr. Baron requested a transfer out of the 
Owner's Contingency and into Construction. Mr. Murtha made a motion that the 
Committee transfer $2,640.66 from the Owner's Contingency account, account number 
31110-9912, to the Construction account, account number 31110-9911. A second to the 
motion was made by Mr. Mortensen. The motion passed by a vote of 6 YES to 0 NO. 

VIII. Any Other Business Pertinent to the Committee — Mr. Harpie asked about the timing for 

the Certificate of Occupancy for the gymnasium. Mr. Tomcak replied that they still have 

the folding partition door handle and signage to address, but that he was hoping for a 

Temporary Certificate of Occupancy the following day. If new hardware is needed, it 

will be longer. Mr. Arcari stated that he was aware of the door handle issue. The doors in 

the partition don't need to be there. You could take them off the hinges. Mr. Tomcak 

stated that he was not sure that the Building Official would approve of that. Mr. Miner 

confirmed that the doors are not a code requirement, but rather a program concession. 

Mr. Murtha asked about a Grand Opening and the schedule. Mr. Tomcak stated that the 

schedule took them to the end of the year. Mr. Harpie stated that any Grand Opening 

would be determined by the Town Manager, based on limitations presented by COVID-

19. Councilor Miner asked about the gross demolition estimate. Mr. Tomcak responded 

that they hoped to start demolition in the next week. 

IX. Public Participation — Rose Lyons, 46 Elton Drive, spoke about placing the photographs 

on the Town website and about the plaque. 

X. Comments by Committee Members — Mr. Mortensen said that he had one comment and 

one question. For future Project Building Committees, such as Anna Reynolds, the 

library, and Mill Pond Park, the police department condenser is a perfect example: 6 tons 

of cooling was needed and it was value engineered down to a 3-1/2-ton unit. Value 

engineering can be a two headed sword. His question: with the coronavirus State third 

phase of the re-opening in October, will this open up meetings to more of the public? Mr. 

Miner stated that this had been discussed recently. There was hesitation by some to come 

out to meetings because of recent exposure or potential exposure. He asked Chairperson 

Harpie to broach the subject with the Town Manager and the Greater Hartford Health 

District. Mr. Harpie agreed to do so. 

XI. Adjournment — the meeting adjourned at 6:14 PM. 
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Respectfully submitted, 

141 !Baton 

Jeff Baron, 
Director of Administrative Services 
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